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January 4, 2012 

Mr. Ken Thiessen 
Oregon Department of Environmental Quality 
2020 SW Fourth Avenue, Suite 400 
Portland, OR 97201 ·4987 

Subject: Willamette Cove Upland Facility 
Quarterly Progress Report - October through December 2011 
ECSI No. 2066 

Dear Ken: 

The purpose of this letter is to provide the Oregon Department of Environmental Quality (DEQ) 
with a quarterly progress report on behalf of the Port of Portland (Port) and Metro for the 
Willamette Cove Upland Facility (Facility). This letter satisfies the requirements of the Voluntary 
Cleanup Program (VCP) Agreement for Remedial Investigation and Source Control Measures, 
effective November 4,2000, which includes the following for the reporting period October 
through December 2011 : 

• Actions performed under the VCP Agreement 

• Data generated 
• Problems experienced and resolution 

• Actions scheduled for the next reporting period (January through March 2012) 

Actions Performed under the vep Agreement: 

• Received DEQ comments on the July 22 Work Plan in a letter dated October 12, 2011 . 
• Conducted a meeting between Port and DEQ on November 2,2011 to discuss the July 

22 Work Plan and the DEQ requested Residual Risk Assessment (RRA). 
• Submitted an email to DEQ on November 9,2011 presenting a proposed schedule for 

remaining source control actions at the site. 
• Submitted an email to DEQ on November 28, 2011 presenting the proposed approach 

for preparation of the requested RRA. 
• Initiated preparation of a decision framework for further characterization of dioxin/furans 

in the former Wharf Road area. 
• Provided an electronic copy on December 16, 2011 of the 2007 Baseline Risk 

Assessment (BRA) to DEQ and Oregon Health Authority. 
• Received DEQ comments on the RRA approach in a letter dated December 20, 

2011 and initial preparation of a comment response. 
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Data Generated: 

• None. 

Problems Experienced and Resolution: 

• None. 

Actions Scheduled for the Next Reporting Period (January through March 2012): 

• Submit response to DEQ letter dated December 20,2011. 
• Submit decision framework for further characterization of dioxinlfurans in the former 

Wharf Road area following DEQ approval of RRA approach. 
• Revise the streamlined Work Plan for further characterization of dioxin/furans in the 

former Wharf Road area. 
• Implement the revised Work Plan upon approval by DEQ. 
• Work on the Source Control Evaluation Report. 

Please call me at (503) 415-6325 if you have any questions. 

Sincerely, 

J)J(]J 
Dwight Leisle 
Environmental Project Manager 

c: Katy Weil, Metro 
Kristine Koch, EPA 
Rich Muza, EPA 
Dwight Leisle, Port 
Suzanne Barthelmess, Port 
Jessica Hamilton, Port 
Michael Pickering, Ash Creek Associates 
Amanda Spencer, Ash Creek Associates 
Mark Lewis, Formation Environmental 
LWP File 


